

**CRIP Work Plan**

ID	Task Name	Duration	Start	2001				2002				2003				2004				2005				2006				2007				2008			
				Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3
2	<b>1.1 Curriculum Management Plan developed &amp; implemented</b>	<b>1080 d</b>	<b>Mon 15/01/01</b>																																
17	1.1.4 Annual review & update of CMP	805 d	Mon 04/02/02																																
21	Annual review & update of CMP 4	20 d	Mon 07/02/05																																
22	<b>1.2 Improved capacity of CDD to develop RC materials</b>	<b>1205 d</b>	<b>Mon 14/05/01</b>																																
28	1.2.4 Develop & implement staff professional development plans	1060 d	Mon 03/12/01																																
68	<b>1.8 Capacity to develop curriculum at the local level strengthened</b>	<b>1151 d</b>	<b>Mon 02/07/01</b>																																
73	1.8.5 Monitor program acquittals from provinces	780 d	Tue 03/12/02																																
74	1.8.6 Conduct annual allocation selection	475 d	Tue 01/07/03																																
77	Conduct annual allocation selection 3	40 d	Tue 01/03/05																																
134	<b>3.2 I/S strategies &amp; materials developed &amp; delivered</b>	<b>1484 d</b>	<b>Mon 23/04/01</b>																																
148	3.2.9 Implement Elementary teacher I/S for Ed 2	608 d	Tue 01/07/03																																
151	Implement Elementary teacher I/S for Ed 2 - 2005	150 d	Fri 01/04/05																																
152	3.2.10 Implement upper primary I/S	649 d	Tue 03/06/03																																
155	Implement upper primary I/S 2005	190 d	Mon 07/03/05																																
159	3.2.13 Implement teacher I/S in Ed 2 lower primary	460 d	Mon 08/03/04																																
161	Implement teacher I/S in Ed 2 lower primary 2005	200 d	Mon 07/03/05																																
162	3.2.14 Collegial Curriculum Leadership Program for hts implemented	741 d	Fri 31/01/03																																
163	3.2.15 Professional association networks established and developed	434 d	Mon 02/05/05																																
164	<b>3.3 National &amp; provincial I/S trainers &amp; staff professionally developed</b>	<b>1150 d</b>	<b>Mon 09/07/01</b>																																
175	3.3.8 National I/S evaluation & planning conference	15 d	Tue 09/08/05																																
183	3.3.12 Train the Assessor W/S for upper primary I/S	574 d	Tue 04/03/03																																
186	Trainer W/S for upper primary I/S - 3	70 d	Mon 07/02/05																																
188	3.3.14 Train the Trainer W/S for Ed 2 lower primary I/S	441 d	Mon 02/02/04																																
190	Trainer W/S for Ed lower primary I/S - 2005	180 d	Tue 01/02/05																																
191	3.3.15 Train Vernacular Literacy Trainers	350 d	Mon 02/08/04																																
192	<b>3.4 Strengthen capacity to develop &amp; deliver local I/S for RC</b>	<b>1119 d</b>	<b>Mon 02/07/01</b>																																
197	3.4.5 Monitor program acquittals from provinces	700 d	Fri 07/02/03																																
198	3.4.6 Conduct annual allocation selection	561 d	Mon 03/03/03																																
201	Conduct annual allocation selection - 2005	40 d	Tue 01/03/05																																
203	<b>4.1 The implementation of the RC monitored &amp; evaluated</b>	<b>1120 d</b>	<b>Mon 02/07/01</b>																																
204	4.1.1 Impact study 1 (on student outcomes) undertaken	1100 d	Mon 30/07/01																																
205	Impact Study 1 report received	0 d	Fri 14/10/05																																
210	4.1.4 Impact Study 4 (implementation of upper primary) undertaken	500 d	Mon 10/02/03																																
211	Impact Study 4 report received	0 d	Fri 07/01/05																																
214	4.1.6 Impact Study 6 (implementation of elementary curric) undertaken	100 d	Tue 01/02/05																																

Project: crip full gantt updated 15 april Date: Thu 03/02/05	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



**CRIP Work Plan**

ID	Task Name	Duration	Start	2001				2002				2003				2004				2005				2006				2007				2008			
				Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3
505	<b>5.8 Counterparts trained and skilled</b>	<b>1100 d</b>	<b>Thu 01/02/01</b>	[Gantt bar: Thu 01/02/01 to Thu 01/02/05]																															
507	5.8.2 Handover Plan updated as part of Annual Plan	794 d	Mon 04/03/02	[Gantt bar: Mon 04/03/02 to Mon 04/03/05]																															
511	Handover Plan updated 2005	10 d	Fri 04/03/05	[Gantt bar: Fri 04/03/05 to Fri 04/03/05]																															
513	5.8.3 PNG staff in PMG provided training	1100 d	Thu 01/02/01	[Gantt bar: Thu 01/02/01 to Thu 01/02/05]																															
517	<b>6.2 Lower secondary curriculum materials developed</b>	<b>564 d</b>	<b>Thu 01/04/04</b>	[Gantt bar: Thu 01/04/04 to Thu 01/04/05]																															
518	6.2.1 Lower secondary syllabuses completed	432 d	Thu 01/04/04	[Gantt bar: Thu 01/04/04 to Thu 01/04/05]																															
519	6.2.2 Teacher support materials developed	300 d	Tue 01/02/05	[Gantt bar: Tue 01/02/05 to Tue 01/02/05]																															
520	6.2.3 Improved systems for local curriculum developed	410 d	Mon 03/05/04	[Gantt bar: Mon 03/05/04 to Mon 03/05/04]																															
522	<b>6.3 Lower Secondary assessment and examinations revised</b>	<b>608 d</b>	<b>Mon 02/02/04</b>	[Gantt bar: Mon 02/02/04 to Mon 02/02/04]																															
525	6.3.3 New examination and assessment systems developed	219 d	Tue 01/02/05	[Gantt bar: Tue 01/02/05 to Tue 01/02/05]																															
527	<b>6.4 Partnership established for lower secondary</b>	<b>645 d</b>	<b>Mon 10/11/03</b>	[Gantt bar: Mon 10/11/03 to Mon 10/11/03]																															
530	6.4.3 Partner provides support for lower secondary reform	540 d	Mon 05/04/04	[Gantt bar: Mon 05/04/04 to Mon 05/04/04]																															
534	<b>6.6 Training programs provided to support curriculum reform</b>	<b>410 d</b>	<b>Mon 31/05/04</b>	[Gantt bar: Mon 31/05/04 to Mon 31/05/04]																															
536	6.6.2 Teacher development support materials published	300 d	Mon 01/11/04	[Gantt bar: Mon 01/11/04 to Mon 01/11/04]																															
537	<b>6.7 Lower secondary materials procured, printed and distributed</b>	<b>239 d</b>	<b>Fri 01/07/05</b>	[Gantt bar: Fri 01/07/05 to Fri 01/07/05]																															
538	6.7.1 Material printed and procured	175 d	Fri 01/07/05	[Gantt bar: Fri 01/07/05 to Fri 01/07/05]																															
540	6.5.3 Training program implemented	195 d	Thu 01/09/05	[Gantt bar: Thu 01/09/05 to Thu 01/09/05]																															
541	<b>6.6 Lower secondary materials procured and distributed</b>	<b>354 d</b>	<b>Tue 01/02/05</b>	[Gantt bar: Tue 01/02/05 to Tue 01/02/05]																															
542	6.6.1 Lower secondary materials printed or procured	300 d	Tue 01/02/05	[Gantt bar: Tue 01/02/05 to Tue 01/02/05]																															
544	<b>6.8 Lower secondary development monitored &amp; evaluated</b>	<b>610 d</b>	<b>Mon 01/03/04</b>	[Gantt bar: Mon 01/03/04 to Mon 01/03/04]																															
545	6.7.1 Progress monitored on monthly basis	587 d	Mon 01/03/04	[Gantt bar: Mon 01/03/04 to Mon 01/03/04]																															
574	6.7.2 Evaluation of lower secondary curriculum & development	65 d	Wed 01/06/05	[Gantt bar: Wed 01/06/05 to Wed 01/06/05]																															
576	<b>7.1 Upper secondary curriculum reviewed</b>	<b>109 d</b>	<b>Tue 01/03/05</b>	[Gantt bar: Tue 01/03/05 to Tue 01/03/05]																															
577	7.1.1 Terms of reference established	25 d	Tue 01/03/05	[Gantt bar: Tue 01/03/05 to Tue 01/03/05]																															
578	7.1.2 Reviewers selected	15 d	Fri 01/04/05	[Gantt bar: Fri 01/04/05 to Fri 01/04/05]																															
579	7.1.3 Review conducted	70 d	Mon 25/04/05	[Gantt bar: Mon 25/04/05 to Mon 25/04/05]																															
580	<b>7.2 Upper secondary curriculum materials developed</b>	<b>892 d</b>	<b>Fri 01/04/05</b>	[Gantt bar: Fri 01/04/05 to Fri 01/04/05]																															
581	7.2.1 Partnership extended to support upper secondary	65 d	Fri 01/04/05	[Gantt bar: Fri 01/04/05 to Fri 01/04/05]																															
586	<b>7.3 Upper secondary assessment and examinations reviewed and develop</b>	<b>695 d</b>	<b>Mon 02/05/05</b>	[Gantt bar: Mon 02/05/05 to Mon 02/05/05]																															
587	7.3.1 Review terms of reference established	22 d	Mon 02/05/05	[Gantt bar: Mon 02/05/05 to Mon 02/05/05]																															
588	7.3.2 Review conducted	320 d	Mon 03/10/05	[Gantt bar: Mon 03/10/05 to Mon 03/10/05]																															
596	<b>7.6 Upper secondary curriculum monitored and evaluated</b>	<b>901 d</b>	<b>Mon 06/06/05</b>	[Gantt bar: Mon 06/06/05 to Mon 06/06/05]																															
597	7.6.1 Progress monitored quarterly	901 d	Mon 06/06/05	[Gantt bar: Mon 06/06/05 to Mon 06/06/05]																															

Project: crip full gantt updated 15 april Date: Thu 03/02/05	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	